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Summary 

This report presents the findings of a visit paid by the Biogas Practice Leader of SNV 

Netherlands Development Organisation to the Domestic Biogas Programme (DBP) 

implemented through Rural Support Programme Network (RSPN) in Pakistan. This visit took 

place from 4 to 9 February 2009, with the objective to contribute to the effective start-up of the 

Programme in 2009 and to (further) explore the possibilities for funding of the Programme 

beyond 2009. 

 

The following activities were executed to achieve the objectives of the visit: 

� Meetings with the (newly appointed) staff of RSPN, Winrock International and SNV and 

discuss with them actions required to get the Programme running; 

� Visit to the Biogas Support Office established by RSPN in Faisalabad and meeting with the 

office staff recruited so far; and 

� Participation (half day) in the Inception Meeting organised by RSPN, including also the 

Winrock and SNV advisors; and 

� Meetings with a number of potential donors.  

 

Just six weeks old, the DBP is well on its way. Most of the staff members have been 

recruited, the Winrock and SNV advisors did arrive and a nice office in Faisalabad has been 

established. It is now time to effectively start the activities at field level, to mobilise and train 

the required actors, to attract potential customers and to get the first cluster of quality biogas 

plants constructed. 

 

As the current financing is only covering 2009, it is required to continue the consultations 

with potential financiers for the remaining period (2010-2012) of the first phase of the 

programme being donors, PC1 parties and buyers of carbon revenues. 

 

The following actions are recommended: 

 
Action When By whom 

-Request Prakash Ghimire to assist in the development of the 
training manual and the related training for trainers, supervisors 
and masons, if required assisted by a Nepali technician 

asap Wim van Nes 

-Get the programme started at field level (see Chapter 4) asap RSPN/DBP, supported 
by Dan Jantzen and 
Rajesh Shrestha 

-Visit the RSPN/DBP to discuss about the administrative and 
financial aspects of the programme 

asap Misja Brandenburg 
and/or Rajendra Shakya 

-Lead the relation with EKN/Islamabad, ADB, KfW/Frankfurt and 
GTZ/Eschborn with respect to funding 

ongoing Andy Wehkamp and 
Wim van Nes 

-Decide who will lead the relation with other potential donors like 
USAID, SCD, EU and DFID  

February 
2009 

RSPN and Winrock 

-Establish a formal link with the most suitable government 
organisation and prepare the PC1 

asap  RSPN 

-Lead the development of documents required for the sale of 
carbon credits 

ongoing Bikash Pandey 

-Consider a visit to Pakistan to support the efforts related to fund 
raising 

May/June Andy Wehkamp 
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CHAPTER 1: Introduction 

1.1 Background 

As per the Programme Implementation Document (PID)1 prepared by Winrock International 

and SNV Netherlands Development Organisation, the goal of the Pakistan Domestic Biogas 

Programme is to improve the livelihoods and quality of life of rural farmers in Pakistan through 

exploiting the market and non-market benefits of domestic biogas. The purpose of the 

programme is to develop a commercially viable domestic biogas sector. The programme has 

forecast a production of 275,000 domestic biogas installations over a period of 10 years, out of 

which the proposed first phase of 4 years aims to install 30,000 digesters. To kick start the 

Programme, SNV has made available funds for the implementation of the programme for its 

first year, 2009. During this first year, Rural Support Programmes Network (RSPN) will host 

the programme under its “Special Projects Wing”. In this respect, a MoU
2
 was signed between 

RSPN and SNV in December 2008. In pursuance of this MoU, an agreement
3
 was signed 

between RSPN and Winrock at the end of 2008. As per the PID, the programme will be started-

up in Punjab with the establishment of a Provincial Biogas Support Office in Faisalabad by 

RSPN. In subsequent years, the programme will expand to other provinces of Pakistan. Both 

Winrock and SNV will render advisory services to the Programme. To support the start-up of 

the Programme, the Biogas Practice Leader of SNV paid a brief visit to Pakistan from 4 to 9 

February 2009. 

1.2 Objectives 

The following objectives were set for the visit: 

� To contribute to the effective start-up of the Programme in 2009; 

� To(further) explore the possibilities for funding of the Programme beyond 2009; 

 

1.3 Activities, methodology and 

limitations 

The following activities (see Annex 1 for the agenda of the visit) were executed to achieve the 

objectives of the visit: 

� Meetings with the (newly appointed) staff of both RSPN and Winrock and discuss with 

them actions required to get the Programme running; 

� Visit to the Biogas Support Office established by RSPN in Faisalabad and meeting with the 

office staff recruited so far; and 

� Participation (half day) in the Inception Meeting organised by RSPN including also the 

Winrock and SNV advisors; and 

� Meetings with a number of potential donors. 

                                                
1 Felix ter Heegde and Bikash Pandey, Programme Implementation Document for a national programme on Domestci Biogas 

Dissemination in Pakistan. Winrock International and SNV, March 2008, Revised October 2008 
2 Memorandum of Understanding between the Rural Support Programmes Network and SNV-Netherlands Development 

Organisation on the Pakistan Domestic Biogas Programme. December 2008 
3 Agreement between the Rural Support Programmes Network (RSPN), Islamabad, Pakistan, and Winrock International Institute for 

Agricultural Development, Little Rock, Arkansas, USA. December 2008 
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 The main limitation of the visit was the limited time of the visit (with 5
th
 of February 

being Kashmir Day, a holiday), not allowing longer meetings and meetings with more 

stakeholders. 

1.4 Structure of the report 

This report presents the results of the visit. Chapter 2 summarises the explorations on the 

funding of the Programme beyond 2009, while the visit to Faisalabad is described in Chapter 3. 

The inception meeting is reported in Chapter 4. Finally, the main conclusions and action list are 

included in Chapter 5.
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CHAPTER 2: Funding beyond 2009 

Prior to the visit to Pakistan, communication through e-mail provided the following information 

about potential donors: 

� DFID: They are designing their climate change program for Pakistan by around June 2009 

under which they could possibly fund this program. In earlier meetings they have expressed 

a preference for being part of a basket of funders. Mr. Andrew McCoubrey was not free till 

middle of February for a meeting; 

� SDC: They have hired consultants to design their climate change program. Although 

Pakistan is not a priority country for SDC, they may also be interested to be part of a basket 

of funders. Mr. Arshad Gill indicated that by April 2009 a meeting could be useful as by 

then they would have a better idea of their future programme; 

� KfW: Dr. Parvaiz Naim of KfW/Islamabad was met a couple of times and he expressed that 

decisions will be made from HQ (Frankfurt), not Islamabad. I did contact Mr. Otmar 

Werner, our contact-person for Nepal and Bangladesh. He briefly checked with his superior, 

Mr. Pischke, and replied that KfW would not rule out participation to DBP. He advised to 

contact his colleague in charge of energy projects in Pakistan, Mr.Thorsten Schneider. No 

reply received yet; 

� ADB: Mr. Jiwan Acharya of ADB/Manila indicated that the ADB office in Islamabad 

(Country Director Rune Stroem) was not yet informed on the Energy for All Initiative the 

ADB is going to start. This information will be provided mid-February when Mr. Acharya 

will visit Pakistan; 

� EU: They will have a large solicitation for projects in Pakistan this spring/summer. It is 

expected to be for Euro 25 million and covering 4-5 renewable projects in Balochistan and 

NWFP. They will be looking for well developed projects which can spend Euro 3-8 million 

in these two provinces. This could be an opportunity for the DBP. The Development 

Advisor, Mohammad Imran Ashraf, was met already in the past. A meeting with the EU 

could not be settled during the visit; 

� PC1 funding: Possibilities for PC-1 funding are rather bleak, with the GoP being cashed out, 

long approval procedures, and delayed disbursements once approved. The AEDB is not 

changing its stand about their role in the DBP. RSPN has experience with the Ministry of 

Food & Agriculture on accessing PC1 funding without having an overbearing role by the 

government agency. Unfortunately, the meeting planned for Friday, 6
th
 of February could 

not materialise. Also the newly established Ministry of Livestock & Dairy Development 

could be approached, though RSPN encountered a few problems with this Ministry; 

� Carbon (CER/VER) trading: Two project idea notes have been developed by the SNV 

biogas advisor Mr. Felix ter Heegde for the World Bank and UNDP, indicating yearly 

carbon revenues up to EUR 900,000 for 30,000 digesters. Mr. Bikash Pandey of Winrock 

will develop the PDD for the DBP, most likely on the basis of a Programme of Activities 

(PoA), will lead the possible carbon financing and request RSPN and SNV for assistance 

when required. One potential and interested buyer is ADB, willing to additionally provide 

TA grant funding for programme in case a deal can be made on carbon trading. However, 

such deal should include working with AEDB and also include a loan that could be used for 

micro-credits. 

 

In the short time of the visit, meetings could be set-up with EKN/Islamabad, USAID and 

GTZ. Basket funding could become an option in case more donors could be attracted. At the 

moment, all RSPN programmes have single-source funding. The core programmes of the RSPN 
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members, however, are funded through various donors, where different donors would be 

funding different programme components. Similar modalities could be worked out for the DPB 

as well.   

2.1 EKN/Islamabad 

Mr. Marc Mazairac and Mr. Jan Maas of the EKN were updated about the history and start of 

the DBP by SNV funds in 2009. Mr. Maas recently arrived in Islamabad and will act on a 

temporary basis (up to summer) as the First Secretary for the Environment & Water Sector.  

Possible financial support by EKN/Islamabad will exclude activities in Punjab and Sindh. Mr. 

Maas was provided with the latest version of the PID and the two-pager prepared by SNV/Asia 

on the biogas programme in Pakistan. Ms. Andy Wehkamp, SNV/Asia Director in Hanoi, and I 

will stay in touch with Mr. Maas about possible financing and introduce our Advisor, Mr. 

Rajesh Shrestha, to him when required. 

Other information: 

� Related EKN/staff: Mr. Tjeerd de Zwaan, Ambassador, and Mr. Geoffrey van Leeuwen, 

Head Development Cooperation, both since summer 2008; 

� EKN has commissioned a study to NEC (www.nec.com.pk) to explore possibilities for 

Dutch companies to engage in the area of sustainable energy in Pakistani; 

� Contact-person at the EU is Mr. Frank Hess, German national, phone: 051-2271828; 

� On vocational training, EKN will try to work with ILO; 

� Contact-person of Punjab Alternative Power Agency in Lahore is Mr. Allan Henry 

Cheshire, phone: 0323-4155378. 

2.2 USAID 

Mr. Aazar Bhandara, Economic Growth Advisor, was informed on the status of the DBP and 

provided with the 2-pager. USAID has been working in education, health, democracy, disaster 

(earthquake) management and economic development with a total budget of about USD 750 per 

year. Very recently, the Community Rehabilitation Infrastructure Support Project (CRISP) with 

a proposed budget of USD 150 million to be implemented by Winrock has been approved. They 

are also engaged in energy policy development: support to National Planning Commission, 

integrated energy planning, setting of electricity tariffs through modelling, and energy 

efficiency. The next sector to be embarked is the agricultural sector including the dairy sector, 

focussing among others on gender, sanitation, value chain development. Domestic biogas may 

be considered in the framework of the programme design. Contacts will be maintained through 

RSPN. 

2.3 GTZ 

Mr. Ulrich Stoehr-Grabowski was informed on the status of the DBP. He communicated that the 

focus of the 2nd phase of the Energizing Development programme will be on African countries. 

He will however provide GTZ/HQ with the 2-pager in case a space may become available for 

the DBP in Pakistan.  

Other information: 

� Craftsmanship in general is quite poor in Pakistan, and this may be a threat to the DBP; 

� Availability of water may be an issue is some parts of the country; 

� Optimal use of bio-slurry should get much attention in the DBP; 

� Turnover of trained masons could be high; 

� Experience in working with the AEDB is quite good, though they lack sufficient staff; 
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� Mr. Alex Haase is a SIM expert seconded to PCRET and may be contacted, phone: 0302-

5111463; 

� Mr Haroon Khawaja, Chairman, Chief Minister's Monitoring & Implementation Cell, Chief 

Minister's Secretariat, 9 Club Lane, GOR I, Lahore, phone +92 42 920 4939, fax: +92 42 

920 4937, e-mail: cmmic.punjab@gmail.com, may be contacted in case support is required 

from the Punjab provincial government; 

� Joanna is a woman from Poland who could be hires for gender & social issues, phone: 

0342-5129245; 

� Mr. Ulrich will leave Pakistan in April/May 2009. Mr. Romeo Pacudan will take over his 

duties on renewable energy. 
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CHAPTER 3: Visit to Faisalabad 

The visit to Faisalabad was made to meet with the RSPN/DBP staff, to have a look at the newly 

established office and to get an impression of the initial working area of the DBP. For the latter, 

a visit was paid to a livestock farmer in a village on a distance of about 5 km from the office. 

 

RSPN has established the DBP office in a newly built house containing eight spacious 

rooms. The rented building is being furnished with desks, chairs, cupboards and is equipped 

with computers, photo copy machine and internet. A generator is till to be installed to cope with 

the electricity black-outs (about 12 hours per day). On 26 January 2009, RSPN appointed the 

following professional DBP staff: 

� Mr. Muhammad Murad Chattha: Area Manager for Faisalabad; 

� Mr. Tashfeen Siddique: Promotion and PR Officer; and 

� Mr. Rana Amir Shafique: Training & Extension Officer. 

This team is being supported by a Driver, Watchman, Cook and Sweeper. 

 

On short term, four additional staff will be appointed: Senior Technical Officer, Technical 

Officer, MIS Officer and Accountant; the latter two staff will be female. An initial discussion 

was held on activities required to start the programme, see Chapter 4. 

 

 

Finally, a visit was paid to a livestock farmer (cattle and buffaloes) close to Faisalabad. 

His house was in the village, while his livestock was kept just outside of the village and 

managed by several labourers. This is rather extraordinary for Pakistan, as in most cases the 

farmers will live at the same location as where the animals are kept. The farmer owned about 40 

to 50 animals for milking and meat production. The milk was sold in the neighbourhood for 

PKR 25 per litre. A good cow is providing 12 litres of milk per day. The manure was used twice 

a year on the fields and transported by cart. Dung cakes were prepared as cooking fuel for the 

servants and for the house of the owner in the village. He has heard about biogas, would be 

interested to install a plant, but will need to see it working first. 

This particular farmer would be in the position to produce more gas than required for 

cooking by his servants if he would feed all manure produced at his farm. Such situation could 

occur at other farms as well. The issue here is to wisely advise and decide on the size of the 

biogas plant. All produced gas should be consumed in one way or another to avoid methane 

leakage to the atmosphere. 
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CHAPTER 4: Inception Meeting 

The RSPN Inception Meeting was opened by Mr. Khaleel Ahmed Tetlay. He expressed the 

need of a clear and open communication between all staff involved and of a clear 

communication strategy. The DBP was wished all success. 

Mr. Wim van Nes delivered a presentation explaining the approach followed by SNV in 

other national biogas programmes. This presentation included a function model to facilitate 

discussion on the possible roles of the stakeholders: 

 

 

 
 

 

 

A brief explanation of this model with its depicted functions is as follows: 

� The function of “operation & maintenance” relates to the biogas plant after its construction 

and needs to be performed by the customer; 

� The function of “construction & after sales service” is one of the key functions of a market-

based biogas program. Once the potential user has decided to invest into the installation of a 

biogas plant, he/she needs to have this plant constructed and serviced as per the stipulated 

quality standards. This function can be executed by multiple actors – all certified by the 

program - based on competition to ensure that the customer is getting the service as quick 

and cheap as possible; 

� The function of “credit” is another key function, especially required for those potential 

customers who like to invest into the installation of a biogas plant, but lacks the financial 

resources to pay for the plant on cash-basis. Also this function can be executed by multiple 

actors, and based on competition to ensure that the customer is getting the credit as quick 

and cheap as possible; 

� The function of “promotion” encompasses the provision of information to potential 

customers, among others the benefits and costs of biogas, minimum requirements to qualify 



 

 8 

for the receipt of investment subsidy and guidelines to determine the proper size of the 

biogas unit. This function can be performed by many actors based on contract basis, but it is 

crucial that the potential customer will receive reliable information as a base for his/her 

investment decision; 

� All involved manpower like users, masons, supervisors, company managers, quality 

controllers, promoters and loan officers in the program needs to be educated and instructed, 

therefore the program needs a function on “training”. This function can be contracted out on 

the basis of ToRs to qualified actors; 

� Applied “R&D” will be required, for example to develop and test biogas appliances. Also 

this function can be contracted out to qualified parties based on ToRs; 

� The function of “quality control” is undoubtedly a key function in every national 

programme, relating to the manner how the biogas plants are constructed, how after sales 

service is provided and how biogas credit is extended. Especially at the pilot stage, it is 

advised that the actor for the function of “coordination/implementation” performs the Q-

control function as well; 

� Proper use of bio-slurry by the users can often not be achieved by training, but needs a long-

term support. Therefore, the function of “extension” is required. This function can be 

contracted out on the basis of ToRs to qualified actors; 

� For the sake of monitoring, the programme needs to collect different kind of data through a 

number of standard reports like pre-construction form, construction completion report and 

after sales service report. In addition, both internal and external evaluations will be required 

from time to time. This explains the function of “monitoring & evaluation”. Some activities 

under this function could be performed by the actor for the function of 

“coordination/implementation”, while other activities should be contracted out to 

independent, qualified actors; 

� The function of “coordination at implementation level” refers to the daily management of 

the biogas program. This function includes the establishment and maintenance of the 

institutional arrangements between the actors in the programme. Often, it is a specialised 

national biogas programme office, sometimes with branch-offices at regional level that 

performs this function. Such office needs to be effective, efficient, responsive, dedicated, 

accountable, professional and market-oriented;  

� As domestic biogas is linked to various sectors like energy, agriculture, livestock, health, 

gender, environment, employment generation and private sector development, the function 

of “coordination at policy level” is required to integrate the program in the related national 

and provincial policies, strategies and programmes. A national steering or advisory 

committee or board including also representatives from the private and civil society sector 

may fulfil this function. 

 

It is important to mention that - to avoid conflict of interests - some functions can not be 

performed by one and the same actor. The functions of “construction & after sales service” and 

“credit” can not be executed by the actor who is fulfilling the role of “coordination at 

implementation level”. This actor should limit its role to the setting, control and enforcement of 

quality standards, and leave the actual construction, after sales service and credit supply to other 

actors in the market. 

 

Also, a graph was presented indicating the chronological steps the (potential) customer 

has to go through before becoming a satisfied customer: 
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RSPN Inception Meeting on the Domestic Biogas Programme, Islamabad, 9 February 2009

Biogas Practice AreaBiogas Practice AreaBiogas Practice Area

Promotion Information Persuasion

Adoption

FinancingConstruction

After sales

Operation

Promotion of biogas towards potential users leads to awareness; reliable 
information to evaluation; and (personal) persuasion to adoption. After 
adoption, financing is required before construction can take place. Proper 
operation and after sale service are critical to keep the biogas plants well 
functioning which is a pre-condition for credible promotion towards other 
potential users

 
 

 

Finally, some input was provided on key-activities to get the programme started: 

� Definition of the working area in consultation with RSPN members and milk processing 

companies and plan through them promotional meetings at village level to attract potential 

customers; 

� Identification of private companies or NGOs, able and willing to become a Biogas 

Construction Enterprise (BCE) and to work in the defined area; prepare the agreement to be 

concluded between RSPN/DBP and BCEs; 

� Preparation of the detailed manuals for the training of trainers, BCE supervisors and BCE 

masons and plan the related trainings; 

� Survey, evaluate and document the performance of the 10 units (Nepal design) installed in 

2007 by PRSP and its spin-off; 

� Identification of (financial) institutes able and willing to provide suitable credit facilities to 

customers willing to install a biogas plant, but lacking the up-front payment of the related 

investment costs; and 

� Division of work and responsibilities among the various RSPN, RSPN/DBP, Winrock and 

SNV staff. 

 

Mr. Bikash Pandey revealed the history of the DBP including the feasibility study 

conducted in January 2007, piloting the GGC plants, survey of existing biogas plants in 

Pakistan and formulation of the PID. 

 

The meeting continued with questions & answers, discussion on how to attract what kind 

of BCEs, identification of the working area and the multiple purpose of an initial discount on 

the costs of a biogas plant. After that, Mr. Wim van Nes had to leave for the airport. 
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CHAPTER 5: Conclusions and action 

list 

Just six weeks old, the DBP is well on its way. Most of the staff have been recruited, the 

Winrock and SNV advisors did arrive and a nice office in Faisalabad has been established. It is 

now time to effectively start the activities at field level, to mobilise and train the required actors, 

to attract potential customers and to get the first cluster of quality biogas plants constructed. 

 

As the current financing is only covering 2009, it is required to continue the consultations 

with potential financiers for the remaining period (2010-2012) of the first phase of the 

programme being donors, PC1 parties and buyers of carbon revenues. 

 

The following actions are recommended: 

 
Action When By whom 

-Request Prakash Ghimire to assist in the development of the 
training manual and the related training for trainers, supervisors 
and masons, if required by a Nepali technician 

asap Wim van Nes 

-Get the programme started at field level (see Chapter 4) asap RSPN/DBP, supported 
by Dan Jantzen and 
Rajesh Shrestha 

-Visit the RSPN/DBP to discuss about the administrative and 
financial aspects of the programme 

asap Misja Brandenburg 
and/or Rajendra Shakya 

-Lead the relation with EKN/Islamabad, ADB, KfW/Frankfurt and 
GTZ/Eschborn with respect to funding 

ongoing Andy Wehkamp and 
Wim van Nes 

-Decide who will lead the relation with other potential donors like 
USAID, SCD, EU and DFID  

February 
2009 

RSPN and Winrock 

-Establish a formal link with the most suitable government 
organisation and prepare the PC1 

asap  RSPN 

-Lead the development of documents required for the sale of 
carbon credits 

ongoing Bikash Pandey 

-Consider a visit to Pakistan to support the efforts related to fund 
raising 

May/June Andy Wehkamp 
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Annex 1: Programme of the visit 

 
Wednesday, 4 February 2009: 

         -22.25 Arrival of Wim van Nes in Islamabad by air 

   

Thursday, 5 February 2009 (Kashmir Day, holiday): 

09.00-11.30 Meeting with: 
-Jamal Haider 
-Dan Jantzen 

 
-RSPN, Manager DBP 
-Winrock, Biogas Advisor 

12.30-14.15 Meeting at Serena Hotel with EKN/Islamabad: 
-Marc Mazairac 
-Jan Maas 

 
- 
-First Secretary Environment & Water 

   

Friday, 6 February 2009: 

09.00-10.00 Introduction to RSPN: 
-Mr. Khaleel Ahmed Tetlay 
-Mr. Aadil Mansoor 
-Mr. Jamal Haider 

 
-Chief Operating Officer 
-Manager Special Projects 
-Manager DBP 

10.00-10.45 Meeting with USAID: 
-Mr. Aazar Bhandara 

 
-Economic Growth Advisor 

11.00-12.45 Preparation of the Planning Meeting of 9 February 
with Jamal Haider and Dan Jantzen 

 

13.00-15.15 Meeting with GTZ: 
-Mr. Ulrich Stoehr Grabowski 

 
-Principal Advisor 

   

Saturday, 7 February 2009: 

07.30-12.00 Travel by car from Islamabad to Faisalabad 
accompanied by: 
-Mr. Jamal Haider 
-Mr. Dan Jantzen 

 
 
-RSPN, Manager DBP 
-Winrock, Biogas Advisor 

11.30-15.00 Meeting with RSPN: 
-Mr. Muhammad Murad Chattha 
-Mr. Tashfeen Siddique 
-Mr. Rana Amir Shafique 
-Mr. Mohammad Hassaan 

 
-DBP/Area Manager for Faisalabad 
-DBP/Promotion and PR Officer 
-DBP/Training & Extension Officer 
-Administrative Officer 

15.00-17.30 Visit to a livestock farmer  

17.30-22.00 Travel by car from Faisalabad to Islamabad  

   

          -13.00 Arrival of Rajesh Shrestha in Islamabad by air 

   

Sunday, 8 February 2009: 

10.00-12.00 Tea meeting with Mr. Rajesh Shrestha, SNV Biogas 
Advisor to RSPN/DBP 

 

13.00-16.30 Lunch meeting at the residence of 
-Mr. Bikash Pandey, Winrock 

 
-Country Representative Pakistan 

20.00-22.30 Dinner meeting on invitation of RSPN at the Kitchen 
Cuisine Restaurant 

 

   

   

Monday, 9 February 2009: 

   

09.00-11.30 RSPN/DBP Inception Meeting at Margalla Hotel  

   

14.35- Departure Wim van Nes from Islamabad by air 
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Annex 2: Contact details 

Name Organisation Phone E-mail 

Mr. Bikash Pandey Winrock International 0301-5094846 bikashpan@gmail.com 

Mr. Dan Jantzen Winrock International 0301-5486650 danjantzen@gmail.com 

Mr. Marc Mazairac EKN/Islamabad 0300-8563983 marc.mazairac@minbuza.nl 

Mr. Jan Maas EKN/Islamabad +92-51-2833127 jan.maas@minbuza.nl 

Mr. Jamal Haider RSPN/DBP 0302-8555434 jamal@rspn.org.pk 

Mr. Aadil Mansoor RSPN +92-51-2827763 aadil@rspn.org.pk 

Mr. Khaleel Ahmed Tetlay RSPN +92-51-2822476 khaleel.tetlay@rspn.org.pk 

Mr. Mohammad Hassaan RSPN 0345-5558866 hassaan@rspn.org.pk 

Mr. Muhammad Murad Chattha RSPN/DBP  murad@rspn.org.pk 

Mr. Tashfeen Siddique RSPN/DBP  tashfeen@rspn.org.pk 

Mr. Rana Amir Shafique RSPN/DBP  amir@rspn.org.pk 

Mr. Rajesh B. Shrestha SNV/Pakistan  rshrestha@snvworld.org 

Mr. Wim J. van Nes SNV Asia & Africa +31-6-28393535 wvannes@snvworld.org 

Mr. Aazar Bhandara USAID 0300-8508791 abhandara@usaid.gov 

Mr. Ulrich Stoehr-Grabowski GTZ 0300-8548695 ulrich.stoehr-grabowski@gtz.de 

Mr. Romeo Pacudan GTZ  romeopacudan@yahoo.com 

Mr. Axel Haase SIM expert at PCRET  axel.haase@cimonline.de 

Mr. M. Naeem Afzal Embassy Lodge 0300-8508850 emblodge@comsats.net.pk 

 

 

 

 

 

 

 

 


